

5. PARKLANDS FACILITY PROJECT - COMMUNITY FACILITIES

The Project Engineer, City Design, was in attendance to update the Board on recent adjustments to the Parklands Community Centre due to a shortfall in funding for the original proposal. The Board **decided:**

1. That the Parklands Project Team continue to investigate possible sources of additional funding totalling \$241,100 for the development of the community centre and associated work, as a matter of urgency.
2. That the Project Team report the results of the Lotteries funding application to the 31 January 2000 Board meeting.
3. That the Board support option 4 (a), subject to available funding, to enable construction to commence before the 2000/01 financial year.