



8. CYCLE PROJECTS IMPLEMENTATION REPORT

The Committee considered a report from Alix Newman, Cycle Planning Officer, on the progress of cycle infrastructure projects on the 1999/2000 cycleways capital programme. The report gave details to the total works programme status for a number of cycleways capital projects. The report noted that the cycleways capital expenditure was below budget (as at the end of March there was expenditure of \$227,000 out of an available budget of \$1,037,000) and indicated that at the end of the financial year expenditure should be approximately \$200,000 under budget. The report sought approval to carry forward \$200,000 of capital projects to the forthcoming year and indicated that it was intended to clear the capital project backlog by the end of 2000/01.

The Committee **decided**:

1. That the information be received.
2. That the Cycle Planning Officer report on cycle parking at the bus exchange.
3. That reports on cycleways in respect to Rossall Street and Fendalton Road be provided to the July meeting of the Committee.
4. That a report be provided to the July meeting of the Committee on the design for the Ferrymead Bridge and Ferry Road/Humphreys Drive intersection.

In addition the Committee requested Mr Newman to review the capital programme to ascertain if any unspent capital might be available for other projects.