



## 8. **PARKS CAPITAL WORKS PROGRAMME 1999/00**

The Board was in receipt of a report which gave progress on parks capital projects within the Board's area as at 15 April 2000.

Overall the programme is progressing satisfactorily and it is anticipated that the majority of projects will be completed by 30 June 2000.

The Board received the report, and **decided** that the \$7,500 set aside in the 1999/00 Parks Capital Budget for pathway lighting at Carmen Reserve be reallocated for the provision of play equipment at Carmen Reserve.