


3. CHRISTCHURCH ART GALLERY - PROGRESS REPORT



Mark Noonan (Project Co-ordinator) updated the Committee on progress with the new Art Gallery. He reported that there were no outstanding issues or approvals required at this meeting, and the contractor is still targeting completion by the original completion date of 30 September 2002.

The Committee **decided** that it be provided with a schedule of significant variations at the August meeting.