



4. CHRISTCHURCH ART GALLERY: PROGRESS REPORT

The Committee **received** a report from Mark Noonan (Project Co-ordinator) on progress with the new art gallery.

The Project Co-ordinator advised that the remaining contingency sum amounted to \$1,192,912. The Committee **decided** that an amount of \$600,000 be set aside from the remaining contingency sum, and that the Project Co-ordinator be instructed to seek the prior approval of the Committee before any future variations or other costs were met from the \$600,000 set aside.