


#### 4. FENDALTON ROAD RECONSTRUCTION PROGRESS REPORT



The Committee **received** a report from Kevin Burgess (Supervision Engineer) on progress with Fendalton Road reconstruction.

Construction is ahead of time and is expected to be completed before the programmed completion date of 28 November 2003.

The approved budget is \$3,928,758 with a total remaining contingency of \$76,721, of which \$70,000 has been frozen, subject to prior approval of the Committee.

The Committee expressed its thanks to the officers and contractors involved in this project and the progress that had been made.