


5. CHRISTCHURCH ART GALLERY PROGRESS REPORT



The Committee **received** a report from Mark Noonan (Project Co-ordinator) on progress with the Christchurch Art Gallery.

The approved budget was \$41,697,284 including the enhancement items, with a forecast total cost of \$41,132,276. The total remaining contingency was \$565,008, of which \$550,000 was frozen subject to prior approval of the Committee.

The Committee congratulated Mr Mark Noonan on his progress report and management of the project.