


6. **SOUTH CHRISTCHURCH LIBRARY, SERVICE CENTRE AND LEARNING CENTRE PROGRESS REPORT**



The Committee **received** a report from Mark Noonan (Project Co-ordinator) on the progress with the South Christchurch Library, Service Centre and Learning Centre.

The approved budget was \$5,831,179 with a total forecast of \$5,690,519. The total remaining contingency was \$140,660.