

4. FENDALTON ROAD RECONSTRUCTION PROGRESS REPORT

The Committee **received** a report from Kevin Burgess (Supervision Engineer) on progress with Fendalton Road reconstruction. The approved budget for the project was \$3,928,758 with a total forecast cost of \$3,773,285. The total contingency of \$155,473 would be required to cover possible future variations.