


6. SOUTH CHRISTCHURCH LIBRARY, SERVICE CENTRE AND COMMUNITY LEARNING CENTRE



The Committee **received** a report from Mark Noonan (Project Co-ordinator) on progress with the building of the South Christchurch Library Service Centre.

The approved budget was \$5,831,179 with a forecast cost of \$5,650,383. The total remaining contingency currently was \$180,796. Since last month \$42,000 had been expended for installation of an electrical mains supply. The remaining contingency would be required to cover future scope changes, commissioning costs and final account resolutions.