

11. CATHEDRAL SQUARE REDEVELOPMENT

RR 10081

Officer responsible City Design Manager	Author David Marsh, City Design Manager
Corporate Plan Output: Major Amenity Improvements, Volume 3, page 9.5.11	

The purpose of this report is to inform the Committee of the status of the contract with BD Construction Limited for Stages 1, 2 and 3 of Cathedral Square.

City Design has been successful in managing a very difficult contract and interfacing with numerous Council and public stakeholders to achieve a result that is approximately \$130,000 below budget for Stages 1, 2 and 3.

The remedial work has been practically completed with some contractual matters to be finalised.

Granite pavers in this environment require a continual maintenance programme which is being developed.

Chairman's

Recommendation: That the information be received.