

18. TIMEFRAME AND PROCESS FOR FINALISING PARKING STRATEGY

Officer responsible City Streets Manager	Author Heather Wallis, DDI 941-8292
--	---

The purpose of this report is to provide the Committee with a timeframe and process for finalising the Parking Strategy.

The Proposed Timeline and Process for finalising the Parking Strategy is as follows:

February 11	Sustainable Transport and Utilities Committee confirm process and timeline, brief summary of submissions presented.
Week of February 24	<ul style="list-style-type: none"> ▲ Hearing for oral submissions supporting seven of the written submissions. ▲ Process, Timeline and Brief Summary presented to Community Boards (or transport Subcommittees where possible).
c. 20 March	Seminar on the recommended changes to the ‘Parking Strategy for the Garden City’ Consultation Document for the Sustainable Transport and Utilities Committee and Community Board representatives.
April 8	Report on recommended changes to the Parking Strategy presented to the Sustainable Transport and Utilities Committee for adoption.
April 24	Report to full Council for the adoption of the Parking Strategy.

Staff

Recommendation: That the Committee adopt the timeline and process for the completion of the Parking Strategy.

Chairman’s

Recommendation: That the above recommendation be adopted.