11. TIMEFRAME AND PROCESS FOR FINALISING PARKING STRATEGY

Officer responsible	Author
Stephen Matheson Manager	Heather Wallis, DDI 941-8292

The purpose of this report is to inform the Board of the timeframe and process for finalising the "Parking Strategy for the Garden City"

The Proposed Timeline & Process for finalising the Parking Strategy is as follows:

February 2003	
11	Sustainable Transport & Utilities Committee confirm process and timeline, brief summary of submissions presented
March 2003	 Hearing for oral submission supporting 7 of the written submissions Process, Timeline & Brief Summary presented to Community Boards (or transport subcommittees where possible)
April 17 2003	Seminar on the recommended changes to the "Parking Strategy for the Garden City" Consultation Document for the Sustainable Transport and Utilities Committee & Community Board representatives
May 2003	
6	Report on recommended changes to the Parking Strategy presented to the Sustainable Transport & Utilities Committee for adoption
22	Report to the Council for the adoption of the Parking Strategy

Staff

Recommendation: That the information be received.

Chairperson's

Recommendation: That the information be received.