

**3. CATHEDRAL SQUARE REDEVELOPMENT:
MONTHLY REPORT**

RR 10234

The Committee considered a report prepared by the Senior Projects Co-ordinator on progress with the completion of the Cathedral Square redevelopment. The engineer to the contract, Mr David Marsh, reported orally on stages 1, 2 and 3 of the project. The Committee was advised the contractor's final account is being progressed, and that appropriate processes were in place to handle the difficulties being encountered in some instances with the laying of the pavers.

The information was **received**.