

**4. CATHEDRAL SQUARE REDEVELOPMENT:  
MONTHLY REPORT**

RR 11043

The Committee **received** a report by the Major Projects Co-ordinator, advising that the Cathedral Square redevelopment project was on programme to be completed by the end of November, and that it was still anticipated that the project would be under budget, meaning that consideration could be given by the Committee in due course to the possible addition of items such as wash-lighting of buildings, uplighting of trees and additional greening etc.