



7. ENGLISH PARK REDEVELOPMENT

The Committee **received** a report from Kevin Mara (City Solutions) on progress with the English Park redevelopment project. He reported that while there have been some delays, these should have no effect on the project completion date (24 May 2002).