



## 8. CATHEDRAL SQUARE REDEVELOPMENT PROGRESS REPORT

Mark Noonan (Project Co-ordinator) updated the Committee on progress with the Cathedral Square enhancement items. He reported:

- The BNZ planter would be completed by 30 September 2001.
- The trees project would be completed by 30 September 2001.
- Two mock-ups of the proposed new bollards will be ready shortly.
- Development and consultation on the concept presented to the Council in May 2001 is underway. Once development and consultation are completed, estimates will be prepared and the updated concept presented to the Council.

### **“The Chalice”**

The Committee acknowledged that the “Chalice” was a milestone for the city and congratulated all associated with the project, including Turning Point 2000 and Councillor Anna Crighton and her team.

The Committee **decided** that a report be submitted to the Council meeting, scheduled for 27 September 2001, on “The Chalice” project.