

5. NORTH NEW BRIGHTON WAR MEMORIAL AND COMMUNITY CENTRE UPGRADE

A report from the Senior Professional: Environment provided the Board with an update on the upgrade of the North New Brighton War Memorial and Community Centre. The Board **decided:**

1. That the Board:
 - (a) Approve the current plans as presented to and approved by the Working Party for tender.
 - (b) Approve the current plans as presented to and approved by the Working Party for public information and feedback by 30 September 2002.
 - (c) Support the processing of the Resource Consent for the refurbishment of the North New Brighton War Memorial and Community Centre.
2. That the Project Manager identify items that can be undertaken in stage 2 of the project; these to be prioritised and reassessed when the tenders are evaluated and funding from non-Council sources is known.
3. That the Board encourage the North New Brighton Residents' Association and users of the Centre to look at other sources of funds for the refurbishment.
4. That staff explore funding options for the kitchen facilities with potential leaseholders or users.
5. That staff explore funding options for toilets in the North Wai Boardriders leased area.