


5. CHRISTCHURCH ART GALLERY PROGRESS REPORT



Mark Noonan (Project Co-ordinator) reported on progress with the Christchurch Art Gallery and provided a financial summary report to 20 November 2002.

Mr Noonan noted that although there would be some claims on contingency funds made the project would fall within budget.