

## 2. **BLENHEIM ROAD DEVIATION**

The Committee **received** a report from Ross Herrett (Project Manager) on progress to date with the Blenheim Road Deviation Project. He reported on progress to date, including advice that as the Council is required to obtain a designation to the transitional District Plan and the proposed City Plan to allow the project to proceed to construction, an application will be heard under the requirements of the Resource Management Act 1991, by an independent commissioner. Ross Herrett also reported that an updated financial planning schedule will be placed before the Committee at its May meeting.