



6. ENGLISH PARK REDEVELOPMENT

The Committee **received** a report from Kevin Mara (City Solutions) and Mark Noonan spoke to the report on progress with the English Park redevelopment project. The report signalled that the contract is progressing well with good co-operation between the contractor and the Council contract supervision staff. The effect of delays in the building works will have, at this stage, no effect on the project completion date.