



2. CHRISTCHURCH ART GALLERY PROGRESS REPORT

The Committee **received** a report from Mark Noonan (Project Co-ordinator) on progress with the new Art Gallery.

He advised that there were no outstanding issues or approvals sought, and that the project was on programme for completion by 25 November 2002.