



3. QUEEN ELIZABETH II POOLS REDEVELOPMENT PROGRESS REPORT

The Committee **received** a report from Mark Noonan (Project Co-ordinator) on progress with the QEII Pools redevelopment project.

He advised that there were no outstanding issues or approvals sought, and that the contractor was currently repairing three leaks which had been discovered in the concrete encased pvc pipework under the leisure pool, such repairs being carried out at no cost to the Council. He advised that the official opening of the pool was programmed for 20 June, with the public opening planned for 21 June 2002.