



6. ENGLISH PARK REDEVELOPMENT: PROGRESS REPORT

The Committee **received** a report from Kevin Mara (City Solutions) on progress with the English Park redevelopment project. He advised that the contract was progressing well and that the effect of delays in the building works would have, at this stage, no effect on the project completion date.