

19. WOOLSTON BURWOOD EXPRESSWAY

The Committee received a report from Jeanette Ward, Project Manager, updating the Committee on the Woolston Burwood Expressway, with particular reference to Stage 2 of the project for which a contract was recently tendered. Details of the overall project and information relation to road stopping, property and programme issues were provided in the report and it was noted that tenders for Stage 2 of the project closed on 6 March and were currently being evaluated. The report sought the approval of the Committee to delegate to the Land Transport Subcommittee authority to approve a recommendation to the Council meeting on 28 March 2002 regarding acceptance of a tender for this stage of the project.

The Committee **resolved**:

1. That the information be received.
2. That the Committee delegate tender recommendation authority to the Land Transport Subcommittee.
3. That a report on the linking of Stage 2 with the Bridge Street roundabout and the issues involved be provided to the Committee.