


6. WOODBRIDGE ROAD: PROPOSED KERB AND CHANNEL RENEWAL



The Board's recommendation was sought to the Strategy and Finance Committee regarding a proposal that the replacement of dish channels in Woodbridge Road with flat channels be brought forward from the 2006/07 to the 2004/05 financial year and that the work be approved for construction.

The Board **decided** to recommend to the Strategy and Finance Committee:

1. That approval be given to the concept plan appended to the report for construction and that the kerb and channel renewal in Woodbridge Road be brought forward from the 2006/07 financial year to the 2004/05 financial year.
2. That the proposed work in Barrie Street be moved from 2004/05 to 2005/06, with consultation to proceed now, and construction to commence at the start of 2005/06, and the proposed work in Boon Street be moved from 2005/06 to 2006/07, with construction to commence at the start of 2006/07.