

9. TIMEFRAME AND PROCESS FOR FINALISING PARKING STRATEGY

The Committee receive a report from Heather Wallis, Graduate Transport Planner, City Development Group outlining a timeframe and process for finalising the Parking Strategy.

The proposed timeline was as follows:

February 11	Sustainable Transport and Utilities Committee confirm process and timeline, brief summary of submissions presented.
Week of February 24	<ul style="list-style-type: none">▲ Hearing for oral submissions supporting seven of the written submissions.▲ Process, Timeline and Brief Summary presented to Community Boards (or Transport Subcommittees where possible).
c. 17 April	Seminar on the recommended changes to the 'Parking Strategy for the Garden City' Consultation Document for the Sustainable Transport and Utilities Committee and Community Board representatives.
May 6	Report on recommended changes to the Parking Strategy presented to the Sustainable Transport and Utilities Committee for adoption.
May 22	Report to full Council for the adoption of the Parking Strategy.

The Committee **decided** to adopt the timeline and process for the completion of the Parking Strategy.