


## 10. STREET TREES – SHANNON PLACE



The Senior Contract Manager (Parks) reported to the Board on why a tree replacement planting programme in Shannon Place, Tahiti Place and Castille Place, approved by the Board on 3 April 2002, had not taken place. He advised that the delay in implementing this project had occurred because of staff changes. He also advised that no consultation on design had yet taken place, so this was the next step.

The Chairperson requested that Mrs Day, resident of Shannon Place, be consulted and the removal of the trees in bad condition outside her property take place as soon as possible. The Chairperson offered to help in the consultation with Mrs Day.

The Board **decided** that the Community Advocate refer the matter to the Manager, Parks and Waterways Unit.