

ID	% complete	Task Name	Duration	Start	Finish	Jul '06	Aug '06	Sep '06	Oct '06	Nov '06	Dec '06	Jan '06	Feb '06	Mar '06	Apr '06	May '06	Jun '06	Jul '07	
258	22%	Public Consultation and Council Sign Off and Approval	179 days	Tue 11 Oct '05	Thu 29 Jun '06														
259	100%	Review AcMP's at Portfolio Groups (phased)	20 days	Tue 11 Oct '05	Tue 08 Nov '05														
260	100%	Council: Review and agree AcMP's	7 days	Mon 21 Nov '05	Tue 29 Nov '05														
261	0%	Closure of nominations for BP	0 days	Fri 06 Jan '06	Fri 06 Jan '06														
262	0%	BP Nominees campaign period	34 days	Mon 09 Jan '06	Fri 24 Feb '06														
263	0%	Hold full Council review of LTCCP (includes 2 x reps from BPDC)	5 days	Mon 13 Feb '06	Fri 17 Feb '06														
264	0%	Hold Counselors seminar (contingency)	1 day	Tue 21 Feb '06	Tue 21 Feb '06														
265	0%	Hold elections for BP	0 days	Sat 25 Feb '06	Sat 25 Feb '06														
266	0%	Publication of election results for BP	0 days	Sat 04 Mar '06	Sat 04 Mar '06														
267	0%	Agenda out and draft LTCCP to council	1 day	Fri 03 Mar '06	Fri 03 Mar '06														
268	0%	Council Meeting	1 day	Thu 09 Mar '06	Thu 09 Mar '06														
269	0%	Counselors Seminar and Council Meeting Completed	0 days	Thu 09 Mar '06	Thu 09 Mar '06														
270	0%	Draft LTCCP adopted	0 days	Thu 09 Mar '06	Thu 09 Mar '06														
271	0%	Community Consultation on LTCCP	26 days	Tue 28 Mar '06	Fri 05 May '06														
272	0%	Prepare responses to submissions	14 days	Mon 01 May '06	Thu 18 May '06														
273	0%	Responses / agenda sent to public and Councilors	1 day	Thu 18 May '06	Thu 18 May '06														
274	0%	Hold Council Hearings (possibly have two groups of Counselors hearing submissions)	9 days	Thu 25 May '06	Wed 07 Jun '06														
275	0%	Allow time for Council Deliberations	2 days	Thu 08 Jun '06	Fri 09 Jun '06														
276	0%	Distribute LTCCP with amended pages to Council	0 days	Thu 22 Jun '06	Thu 22 Jun '06														
277	0%	Final Ratification by Council of full LTCCP	0 days	Thu 29 Jun '06	Thu 29 Jun '06														

