

Officer responsible Parks Manager	Author Mark Rykers
Corporate Plan Output: Capital Outputs Page 9.4.46 to 9.4.75.	

The purpose of this report is to inform the Community Board on progress on parks capital projects within the Board area as at 15 May 1999.

Overview

Included in this report is a schedule (**following**) setting out progress details in respect to individual parks capital projects. In general terms the programme is progressing satisfactorily with scheduled completion times likely to be met with the majority of projects.

Exception Reports

Set out below is advice on a new project added to the programme:

Project	Comment	Recommended/Confirmed Action
Nunweek Park Hockey Pavilion Toilet Facilities	When the existing hockey pavilion was removed some years ago it was agreed that toilet facilities with public access would be reinstated in the new facility. Funding to achieve this became available from a project that was not viable.	The funding has been reallocated and this project is now completed.

Recommendation: That the information be received.

Chairman’s

Recommendation: That the foregoing recommendation be adopted.