

Officer responsible Parks Manager	Author Mark Rykers
Corporate Plan Output: Capital Outputs Page 9.4.46 to 9.4.75.	

The purpose of this report is to inform the Community Board on progress on parks capital projects within the Board area as at 15 May 1999.

Overview

Included in this report (*pages 15 to 17*) is a schedule setting out progress details in respect to individual parks capital projects. In general terms the programme is progressing satisfactorily with scheduled completion times likely to be met with the majority of projects.

Recommendation: That the information be received.

Chairperson's

Recommendation: That the information be received.