

<b>Officer responsible</b> City Streets Manager	<b>Author</b> Brendan Bisley, Projects Manager
Corporate Plan Output: Capital Expenditure	

The purpose of this report is to provide Board members with an update of progress for City Streets projects in the Community Board’s area which are programmed for the 1998/99 financial year.

Members will note the carry forward project of Riccarton/Straven intersection. The report referred to is attached. The report to Council (25 February) is that the project be approved and that the property settlement be effected.

**Chairperson’s**

**Comment:**

It is of concern to note that the City Services Committee is recommending a delay in the construction of this work from the 2001/02 year to 2002/03 year. Accordingly I have noted this in the recommendation below.

**Chairperson’s**

**Recommendation:**

That the information be received but that the Community Board make representation through the Annual Plan process to have the Riccarton/Straven intersection work retained in the 2001/02 year.