

## 9. PARKS CAPITAL WORKS PROGRAMME 1999/00

<b>Officer responsible</b> Parks Manager	<b>Author</b> Mark Rykers
Corporate Plan Output: Capital Outputs Page 9.4.46 to 9.4.75	

The purpose of this report is to inform the Community Board on progress on parks capital projects within the Board area as at 31 December 1999.

### OVERVIEW

Included in this report is a schedule setting out progress details in respect to individual parks capital projects. The concentration of effort in the first six months of the financial year has been on the design and consultation phase for projects. The second six months will see the majority of projects implemented with scheduled completion times met.

Exception reports set out below is information on a project where funding is to be reallocated.

<b>Project</b>	<b>Comment</b>	<b>Recommended Action</b>
Englefield Reserve Play Equipment	Play equipment was installed in 1998/99. The next priority for development on this reserve is the provision of irrigation.	Reallocate the funding (\$30,000) to the provision of an automatic irrigation system at Englefield Reserve.

**Recommendation:** That the information be received.

### **Chairperson's**

**Recommendation:** That the officer's recommendation be adopted.