



#### 4. PARKS CAPITAL WORKS PROGRAMME 1999/00

<b>Officer responsible</b> Parks Manager	<b>Author</b> Mark Rykers
Corporate Plan Output: Capital Outputs Page 9.4.46 to 9.4.75.	

The purpose of this report is to inform the Community Board on progress on parks capital projects within the Board area as at 15 April 2000.

##### OVERVIEW

Attached is a schedule setting out progress details in respect to individual parks capital projects. Overall the year's programme is progressing satisfactorily and it is anticipated that most projects will be completed by 30 June 2000.

##### EXCEPTION REPORTS

Set out below is information on a project where it is proposed to reallocate funds.

##### **Curries Reserve Play Equipment Renewal**

Following a recent consultation exercise with the local community on upgrading the play equipment at Curries Reserve there was overwhelming support to have the funds used on play equipment at the nearby Hillsborough Domain. This being the case, it is intended to reallocate the \$25,000 set aside for Curries Reserve playground upgrading to Hillsborough Domain.

- Recommendation:**
1. That the information be received.
  2. That the \$25,000 set aside for play equipment upgrading at Curries Reserve be reallocated for the provision of play equipment at Hillsborough Domain.