

## 5. ENGLISH PARK REDEVELOPMENT: PROGRESS REPORT

<b>Officer responsible</b> Senior Professional - Project Management	<b>Author</b> Mark Noonan, DDI 371 1719
Corporate Plan Output: Corporate Plan, Volume III, Capital Output page 8.4.26, 8.4.61 Corporate Plan, Volume IV, Capital Output page 9.4.48	

The purpose of this report is to update the Projects and Property Committee on progress with the English Park Redevelopment.

### REPORT PERIOD ENDING 30 APRIL 2001

#### GENERAL

The tender documentation is currently being finalised.

Registrations of interest from nine contractors interested in tendering for the project have been received and are currently being evaluated.

Tenders will close on 30 May 2001 and be reported to the June Projects and Property Committee meeting.

#### OUTSTANDING ISSUES/APPROVALS REQUIRED

There are no outstanding issues or approvals being sought from this meeting.

#### Chairman's

**Recommendation:** That the information be received.