19. PARKS & WATERWAYS CAPITAL WORKS PROGRAMME 2001/02

Officer responsible Parks & Waterways Manager	Author Brent Smith, DDI 371-1645
Corporate Plan Output: 9.4.46 to 9.4.75	

The purpose of this report is to inform the Community Board on progress on the Parks & Waterways Capital Projects within the Board area as at 1 November 2001.

Overview

Included in this report is a schedule setting out details in respect to individual Parks & Waterways Capital Projects. Note that, where possible, the schedule includes information on specific projects within the Board area that are funded from city wide allocations. The concentration of effort for the initial period of the financial year has been on the design and consultation phase for projects.

Tendering and pricing of some projects has now occurred and a number are now in progress or completed.

Recommendation: That the information be received.