

8. PARKS AND WATERWAYS CAPITAL PROGRAMME 2001/02

Officer responsible Parks and Waterways Manager	Author Brent Smith - Capital Projects Team Manager, DDI 371-1645
Corporate Plan Output: Capital Outputs 9.4.46 to 9.4.75	

The purpose of this report is to inform the Community Board on progress on Parks and Waterways Capital Projects within the Board's area as at 1 March 2002.

OVERVIEW

Attached is a schedule setting out details in respect to individual parks and waterways capital projects. Where possible the schedules also contain information on specific projects within the Board's area that are funded from citywide allocations. Overall progress has been satisfactory with most projects nearing completion. However, there are a few projects where delays have occurred, generally due to planning/consultation issues. If these are unresolved a request will be made to carry-forward the current year's funds to 2002/03.

Chairperson's

- Recommendations:**
1. That the information be received.
 2. That the Board support the carrying forward of funding where the work is not being completed during this financial year.