

7. **FACILITIES REBUILD PLAN: PRIORITISED DETAILED ENGINEERING EVALUATION PROGRAMME**



General Manager responsible:	General Manager Community Services, DDI 941-8607
Officer responsible:	Corporate Support Unit Manager
Author:	Darren Moses

PURPOSE OF REPORT

1. The purpose of this report is to seek the Council's approval for the Detailed Engineering Evaluation (DEE) assessment prioritised programme that incorporates recommendations from Community Boards.

EXECUTIVE SUMMARY

2. At the Council meeting of 1 March 2012, in relation to the DRAFT DEE assessment programme, the Council **resolved** to refer the list to the Community Boards, to obtain their feedback prior to the Council's adoption of the finalised list.
3. All of the Community Boards were engaged via a joint workshop, whereby they were given the opportunity to review and request changes to the priority order of the DEE assessments.
4. The requests (**Attachment 1**) have been considered and are incorporated into the FINAL DEE assessment programme (**Attachment 2**) for the Council's approval.
5. A prioritised and agreed approach to delivering the next phases of the programme (insurance, options, decisions and delivery) will be worked through with the Council and the community over the next few months.

FINANCIAL IMPLICATIONS

6. The DEE assessment work required to inform the Facilities Rebuild Plan is generally funded from insurance monies, where a building's structure is damaged and a legitimate successful insurance claim is processed. Where the building structure is not damaged the costs will be borne by the Council.

Do the Recommendations of this Report Align with 2009-19 LTCCP budgets?

7. No. The outputs of the Facilities Rebuild Plan will inform future LTCCP and Annual Plan processes.

LEGAL CONSIDERATIONS

8. Not applicable.

Have you considered the legal implications of the issue under consideration?

9. As above.

ALIGNMENT WITH LTCCP AND ACTIVITY MANAGEMENT PLANS

10. No. The outputs of the Facilities Rebuild Plan will inform future LTCCP and Annual Plan processes.

Do the recommendations of this report support a level of service or project in the 2009-19 LTCCP?

11. As above.

COUNCIL 3. 5. 2012

7 Cont'd

ALIGNMENT WITH STRATEGIES

12. Yes, the purpose of this report is to deliver a revised set of strategies in terms of service delivery and supporting facilities plans to assist with the rebuild of Christchurch.

Do the recommendations align with the Council's strategies?

13. As above.

CONSULTATION FULFILMENT

14. A Combined Community Board seminar was held on the evening of 19 March 2012. The purpose was to obtain their feedback prior to the Council's adoption of the finalised DEE assessment programme list.
15. The Boards were asked to:
 - (a) review the list of Council-owned facilities per Ward to check for completeness
 - (b) identify any incorrect information – e.g. Closed when should be Open
 - (c) identify any buildings where the priority appears incorrect from a community perspective
 - (d) identify any buildings where the timings did not seem correct based on the prioritisation.
16. Of the eight Boards engaged, three had no changes to the priority in the programme and the remaining Boards had few change requests across the entire portfolio. All of the change requests submitted by the Boards have been considered and subsequently accepted by staff.
17. The resulting change requests from the Boards are set out in **Attachment 1**.

STAFF RECOMMENDATION

It is recommended that the Council adopt the Facilities Rebuild Detailed Engineering Evaluation prioritised programme as set out in **Attachment 2**, to include amendments as recorded in **Attachment 1**.

Facilities Rebuild Project

DEE programme Community Board feedback on Prioritisation – April 2012

Community Board	Facility Name	Current Priority	Priority Change Request	Reason	Staff Recommendation
1: Shirley Papanui					
	N/A		NIL		Accept.
2: Burwood Pegasus					
	Community Centre Wainoni (Hampshire Street)	2	1		Accept. DEE completed.
	Porritt Park Complex	1	2		Accept. Land badly damaged, buildings less damaged and of significant value.
	South Brighton Community Centre	2	1		Accept. Damage assessment underway and discussing with insurers.
	Former Radio Building – Rawhiti Golf Course	3	4		Accept.
	Whale Pool at New Brighton	3	1		Accept. Reviewing DEE guidelines for pools.
3: Fendalton Waimairi					
	N/A		NIL		Accept.

Facilities Rebuild Project

DEE programme Community Board feedback on Prioritisation – April 2012

Community Board	Facility Name	Current Priority	Priority Change Request	Reason	Staff Recommendation
4: Spreydon Heathcote					
	Old Stone House Community centre Cracroft	2	1	High usage from local area. No. of groups with no other place to use. Older folk since earthquake need to use the facility. Not many places left to hire for weddings and parties across the city so need high priority on this ground. Is a heritage building so should be high priority fix. Large number of volunteers support this building including gardener volunteers and important for CCC to work with these people and fix building.	Accept. Qualitative DEE has been completed.
	Waltham community cottage	3	1	All cottages high need and high priority for the Board. Local community extremely important to assist users to keep going in life. Nothing else available	Accept. Will commission in next tranche.
	Sydenham Crèche	2	1	Need to see DEE. Needs follow up with workers and should be given priority because of need.	Accept. Qualitative DEE complete, shows EQ prone building.

Facilities Rebuild Project

DEE programme Community Board feedback on Prioritisation – April 2012

	Centennial Hall	2	1	Probably needs to be kept if possible as high need in this area for public meeting space.	Accept.
	Toilets Selwyn St	3	1	Moved up given development in the area and the suburban master plan.	Accept.
5: Hagley Ferrymead					
	Toilet - attached to Cricket Club Heathcote Domain 40 Port Hills Rd Closed Level 2 Red 3	3	2	DEE should be programmed in conjunction with <i>Heathcote Community Centre</i> which is priority 2, but scheduled for DEE August 2012. Supportive of DEE of both buildings happening as soon as practical due to development on site by Heathcote Cricket Club.	Accept. Damage assessment underway and discussing with insurers.
6: Akaroa Waiwera					
	Fire Shed Wainui Domain	2	3	Priority: Currently P2, could be reprioritised to P3. No urgency.	Accept. Noted, but we have a requirement for emergency responses.

Facilities Rebuild Project

DEE programme Community Board feedback on Prioritisation – April 2012

Community Board	Facility Name	Current Priority	Priority Change Request	Reason	Staff Recommendation
7: Lyttelton Mt Herbert					
	Lyttelton Plunket Rooms and Toy Library	3	1	Board recommend that this is given a P1 status and brought forward so that there is some certainty for the users and the community about the future of the building.	Accept. Damage assessment underway and discussing with insurers..
	Clocktower	2	1	Comment: Board sees this as more important than Signal Box at moment as if it was open the community could use the Rose Garden area which is a much needed green space. Recommend P1 for above reason	Accept.
	Governors Bay Community Centre	3	1	Comment: would be desirable to get one public meeting facility back operating for the Governors Bay community.	Accept.
	Toilet. Allandale Domain	3	1	Change priority to a P1 and bring DEE etc forward to instil community confidence. Brand new facility has never been used	Accept. This is the old toilet but is connected to the badly damaged septic tank.

Facilities Rebuild Project



DEE programme Community Board feedback on Prioritisation – April 2012

8: Riccarton Wigram					
	N/A		N//		Accept

ID	FACILITY NAME	FACILITY DESCRIPTION	ADDRESS	OCCUPANCY STATUS	OCCUPANCY REASON	PRIORITY CATEGORY	2012																																																2013												2014											
							2012				2013				2014				2013			2014			2015			2016			2017			2018			2019			2020																																						
							Jan '12	Feb '12	Mar '12	Apr '12	May '12	Jun '12	Jul '12	Aug '12	Sep '12	Oct '12	Nov '12	Dec '12	Jan '13	Feb '13	Mar '13	Apr '13	May '13	Jun '13	Jul '13	Aug '13	Sep '13	Oct '13	Nov '13	Dec '13	Jan '14	Feb '14	Mar '14	Apr '14	May '14	Jun '14	Jul '14	Aug '14	Sep '14	Oct '14	Nov '14	Dec '14	Jan '15	Feb '15	Mar '15	Apr '15	May '15	Jun '15	Jul '15	Aug '15	Sep '15	Oct '15	Nov '15	Dec '15																								
56	Community Centre - Hei Hei	Hei Hei Community Facilities	8-12 Wycola Ave	Open	Level 2 Green	1	Dec '11	Jan '12	Feb '12	Mar '12	Apr '12	May '12	Jun '12	Jul '12	Aug '12	Sep '12	Oct '12	Nov '12	Dec '12	Jan '13	Feb '13	Mar '13	Apr '13	May '13	Jun '13	Jul '13	Aug '13	Sep '13	Oct '13	Nov '13	Dec '13	Jan '14	Feb '14	Mar '14	Apr '14	May '14	Jun '14	Jul '14	Aug '14	Sep '14	Oct '14	Nov '14	Dec '14	Jan '15	Feb '15	Mar '15	Apr '15	May '15	Jun '15	Jul '15	Aug '15	Sep '15	Oct '15	Nov '15	Dec '15																							
33	Risingholme Community Centre - Hall	Risingholme Community Centre	22 Cholmondeley Ave	Closed	Qualitative Engineer	2	Dec '11	Jan '12	Feb '12	Mar '12	Apr '12	May '12	Jun '12	Jul '12	Aug '12	Sep '12	Oct '12	Nov '12	Dec '12	Jan '13	Feb '13	Mar '13	Apr '13	May '13	Jun '13	Jul '13	Aug '13	Sep '13	Oct '13	Nov '13	Dec '13	Jan '14	Feb '14	Mar '14	Apr '14	May '14	Jun '14	Jul '14	Aug '14	Sep '14	Oct '14	Nov '14	Dec '14	Jan '15	Feb '15	Mar '15	Apr '15	May '15	Jun '15	Jul '15	Aug '15	Sep '15	Oct '15	Nov '15	Dec '15																							
35	Risingholme Comm Centre-Craft Workshops	Risingholme Community Centre	22 Cholmondeley Ave	Closed	Qualitative Engineer	1	Dec '11	Jan '12	Feb '12	Mar '12	Apr '12	May '12	Jun '12	Jul '12	Aug '12	Sep '12	Oct '12	Nov '12	Dec '12	Jan '13	Feb '13	Mar '13	Apr '13	May '13	Jun '13	Jul '13	Aug '13	Sep '13	Oct '13	Nov '13	Dec '13	Jan '14	Feb '14	Mar '14	Apr '14	May '14	Jun '14	Jul '14	Aug '14	Sep '14	Oct '14	Nov '14	Dec '14	Jan '15	Feb '15	Mar '15	Apr '15	May '15	Jun '15	Jul '15	Aug '15	Sep '15	Oct '15	Nov '15	Dec '15																							
17	Library - Redcliffs	Redcliffs Public Library	91 Main Rd	Demolished	Cera Demolition Not	1	Dec '11	Jan '12	Feb '12	Mar '12	Apr '12	May '12	Jun '12	Jul '12	Aug '12	Sep '12	Oct '12	Nov '12	Dec '12	Jan '13	Feb '13	Mar '13	Apr '13	May '13	Jun '13	Jul '13	Aug '13	Sep '13	Oct '13	Nov '13	Dec '13	Jan '14	Feb '14	Mar '14	Apr '14	May '14	Jun '14	Jul '14	Aug '14	Sep '14	Oct '14	Nov '14	Dec '14	Jan '15	Feb '15	Mar '15	Apr '15	May '15	Jun '15	Jul '15	Aug '15	Sep '15	Oct '15	Nov '15	Dec '15																							
265	Clocktower	Oxford Street Reserve	Oxford Street 26	Closed	Qualitative Engineer	1	Dec '11	Jan '12	Feb '12	Mar '12	Apr '12	May '12	Jun '12	Jul '12	Aug '12	Sep '12	Oct '12	Nov '12	Dec '12	Jan '13	Feb '13	Mar '13	Apr '13	May '13	Jun '13	Jul '13	Aug '13	Sep '13	Oct '13	Nov '13	Dec '13	Jan '14	Feb '14	Mar '14	Apr '14	May '14	Jun '14	Jul '14	Aug '14	Sep '14	Oct '14	Nov '14	Dec '14	Jan '15	Feb '15	Mar '15	Apr '15	May '15	Jun '15	Jul '15	Aug '15	Sep '15	Oct '15	Nov '15	Dec '15																							
62	Bishopdale Creche	Bishopdale Creche	Bishopdale Ct 13	Closed	Qualitative Engineer	1	Dec '11	Jan '12	Feb '12	Mar '12	Apr '12	May '12	Jun '12	Jul '12	Aug '12	Sep '12	Oct '12	Nov '12	Dec '12	Jan '13	Feb '13	Mar '13	Apr '13	May '13	Jun '13	Jul '13	Aug '13	Sep '13	Oct '13	Nov '13	Dec '13	Jan '14	Feb '14	Mar '14	Apr '14	May '14	Jun '14	Jul '14	Aug '14	Sep '14	Oct '14	Nov '14	Dec '14	Jan '15	Feb '15	Mar '15	Apr '15	May '15	Jun '15	Jul '15	Aug '15	Sep '15	Oct '15	Nov '15	Dec '15																							
461	Upper Riccarton Library	Upper Riccarton Library	Main South Road 73	Part Open	Level 2 Green	1	Dec '11	Jan '12	Feb '12	Mar '12	Apr '12	May '12	Jun '12	Jul '12	Aug '12	Sep '12	Oct '12	Nov '12	Dec '12	Jan '13	Feb '13	Mar '13	Apr '13	May '13	Jun '13	Jul '13	Aug '13	Sep '13	Oct '13	Nov '13	Dec '13	Jan '14	Feb '14	Mar '14	Apr '14	May '14	Jun '14	Jul '14	Aug '14	Sep '14	Oct '14	Nov '14	Dec '14	Jan '15	Feb '15	Mar '15	Apr '15	May '15	Jun '15	Jul '15	Aug '15	Sep '15	Oct '15	Nov '15	Dec '15																							
466	Shirley Library	Shirley Library	36 Marshland Rd	Open	Qualitative Engineer	1	Dec '11	Jan '12	Feb '12	Mar '12	Apr '12	May '12	Jun '12	Jul '12	Aug '12	Sep '12	Oct '12	Nov '12	Dec '12	Jan '13	Feb '13	Mar '13	Apr '13	May '13	Jun '13	Jul '13	Aug '13	Sep '13	Oct '13	Nov '13	Dec '13	Jan '14	Feb '14	Mar '14	Apr '14	May '14	Jun '14	Jul '14	Aug '14	Sep '14	Oct '14	Nov '14	Dec '14	Jan '15	Feb '15	Mar '15	Apr '15	May '15	Jun '15	Jul '15	Aug '15	Sep '15	Oct '15	Nov '15	Dec '15																							
650	Pioneer Early Learning Centre	Pioneer Early Learning Centre	Lytelton St & 42 Sparks R	Open	Quantitative Engineer	1	Dec '11	Jan '12	Feb '12	Mar '12	Apr '12	May '12	Jun '12	Jul '12	Aug '12	Sep '12	Oct '12	Nov '12	Dec '12	Jan '13	Feb '13	Mar '13	Apr '13	May '13	Jun '13	Jul '13	Aug '13	Sep '13	Oct '13	Nov '13	Dec '13	Jan '14	Feb '14	Mar '14	Apr '14	May '14	Jun '14	Jul '14	Aug '14	Sep '14	Oct '14	Nov '14	Dec '14	Jan '15	Feb '15	Mar '15	Apr '15	May '15	Jun '15	Jul '15	Aug '15	Sep '15	Oct '15	Nov '15	Dec '15																							
75	Yaldhurst Hall	Yaldhurst Hall	Pound Rd (Yaldhurst Rd)	Closed	Qualitative Engineer	1	Dec '11	Jan '12	Feb '12	Mar '12	Apr '12	May '12	Jun '12	Jul '12	Aug '12	Sep '12	Oct '12	Nov '12	Dec '12	Jan '13	Feb '13	Mar '13	Apr '13	May '13	Jun '13	Jul '13	Aug '13	Sep '13	Oct '13	Nov '13	Dec '13	Jan '14	Feb '14	Mar '14	Apr '14	May '14	Jun '14	Jul '14	Aug '14	Sep '14	Oct '14	Nov '14	Dec '14	Jan '15	Feb '15	Mar '15	Apr '15	May '15	Jun '15	Jul '15	Aug '15	Sep '15	Oct '15	Nov '15	Dec '15																							
577	Parking Building - Manchester St	Manchester St Parking Building	214 Manchester St	Closed	Quantitative Engineer	1	Dec '11	Jan '12	Feb '12	Mar '12	Apr '12	May '12	Jun '12	Jul '12	Aug '12	Sep '12	Oct '12	Nov '12	Dec '12	Jan '13	Feb '13	Mar '13	Apr '13	May '13	Jun '13	Jul '13	Aug '13	Sep '13	Oct '13	Nov '13	Dec '13	Jan '14	Feb '14	Mar '14	Apr '14	May '14	Jun '14	Jul '14	Aug '14	Sep '14	Oct '14	Nov '14	Dec '14	Jan '15	Feb '15	Mar '15	Apr '15	May '15	Jun '15	Jul '15	Aug '15	Sep '15	Oct '15	Nov '15	Dec '15																							
488	Electrolux - Welles St	36 Welles St	36 Welles Street	Closed	Level 2 Red	1	Dec '11	Jan '12	Feb '12	Mar '12	Apr '12	May '12	Jun '12	Jul '12	Aug '12	Sep '12	Oct '12	Nov '12	Dec '12	Jan '13	Feb '13	Mar '13	Apr '13	May '13	Jun '13	Jul '13	Aug '13	Sep '13	Oct '13	Nov '13	Dec '13	Jan '14	Feb '14	Mar '14	Apr '14	May '14	Jun '14	Jul '14	Aug '14	Sep '14	Oct '14	Nov '14	Dec '14	Jan '15	Feb '15	Mar '15	Apr '15	May '15	Jun '15	Jul '15	Aug '15	Sep '15	Oct '15	Nov '15	Dec '15																							
534	Wharenui Recreation Centre	Wharenui Recreation Centre	Matipo St	Closed	Quantitative Engineer	1	Dec '11	Jan '12	Feb '12	Mar '12	Apr '12	May '12	Jun '12	Jul '12	Aug '12	Sep '12	Oct '12	Nov '12	Dec '12	Jan '13	Feb '13	Mar '13	Apr '13	May '13	Jun '13	Jul '13	Aug '13	Sep '13	Oct '13	Nov '13	Dec '13	Jan '14	Feb '14	Mar '14	Apr '14	May '14	Jun '14	Jul '14	Aug '14	Sep '14	Oct '14	Nov '14	Dec '14	Jan '15	Feb '15	Mar '15	Apr '15	May '15	Jun '15	Jul '15	Aug '15	Sep '15	Oct '15	Nov '15	Dec '15																							
382	North Hagley - RSA Bowling Club	Hagley Park North	7 Hagley Ave	Closed	Level 2 Yellow	1	Dec '11	Jan '12	Feb '12	Mar '12	Apr '12	May '12	Jun '12	Jul '12	Aug '12	Sep '12	Oct '12	Nov '12	Dec '12	Jan '13	Feb '13	Mar '13	Apr '13	May '13	Jun '13	Jul '13	Aug '13	Sep '13	Oct '13	Nov '13	Dec '13	Jan '14	Feb '14	Mar '14	Apr '14	May '14	Jun '14	Jul '14	Aug '14	Sep '14	Oct '14	Nov '14	Dec '14	Jan '15	Feb '15	Mar '15	Apr '15	May '15	Jun '15	Jul '15	Aug '15	Sep '15	Oct '15	Nov '15	Dec '15																							
292	Little River Coronation Library	Awa-iti Domain	Christchurch Akaroa Road	Closed	Level 2 Yellow	1	Dec '11	Jan '12	Feb '12	Mar '12	Apr '12	May '12	Jun '12	Jul '12	Aug '12	Sep '12	Oct '12	Nov '12	Dec '12	Jan '13	Feb '13	Mar '13	Apr '13	May '13	Jun '13	Jul '13	Aug '13	Sep '13	Oct '13	Nov '13	Dec '13	Jan '14	Feb '14	Mar '14	Apr '14	May '14	Jun '14	Jul '14	Aug '14	Sep '14	Oct '14	Nov '14	Dec '14	Jan '15	Feb '15	Mar '15	Apr '15	May '15	Jun '15	Jul '15	Aug '15	Sep '15	Oct '15	Nov '15	Dec '15																							
737	Community Centre - North New Brighton	North New Brighton Community C	93 Marine Pde	Open	Level 2 Green	1	Dec '11	Jan '12	Feb '12	Mar '12	Apr '12	May '12	Jun '12	Jul '12	Aug '12	Sep '12	Oct '12	Nov '12	Dec '12	Jan '13	Feb '13	Mar '13	Apr '13	May '13	Jun '13	Jul '13	Aug '13	Sep '13	Oct '13	Nov '13	Dec '13	Jan '14	Feb '14	Mar '14	Apr '14	May '14	Jun '14	Jul '14	Aug '14	Sep '14	Oct '14	Nov '14	Dec '14	Jan '15	Feb '15	Mar '15	Apr '15	May '15	Jun '15	Jul '15	Aug '15	Sep '15	Oct '15	Nov '15	Dec '15																							
47	Library - Coronation Akaroa	Coronation Library Akaroa	Rue Jolie 103	Closed	Qualitative Engineer	3	Dec '11	Jan '12	Feb '12	Mar '12	Apr '12	May '12	Jun '12	Jul '12	Aug '12	Sep '12	Oct '12	Nov '12	Dec '12	Jan '13	Feb '13	Mar '13	Apr '13	May '13	Jun '13	Jul '13	Aug '13	Sep '13	Oct '13	Nov '13	Dec '13	Jan '14	Feb '14	Mar '14	Apr '14	May '14	Jun '14	Jul '14	Aug '14	Sep '14	Oct '14	Nov '14	Dec '14	Jan '15	Feb '15	Mar '15	Apr '15	May '15	Jun '15	Jul '15	Aug '15	Sep '15	Oct '15	Nov '15	Dec '15																							
467	Lytelton Library	Lytelton Library	Canterbury Street 18	Open	Level 2 Green	1	Dec '11	Jan '12	Feb '12	Mar '12	Apr '12	May '12	Jun '12	Jul '12	Aug '12	Sep '12	Oct '12	Nov '12	Dec '12	Jan '13	Feb '13	Mar '13	Apr '13	May '13	Jun '13	Jul '13	Aug '13	Sep '13	Oct '13	Nov '13	Dec '13	Jan '14	Feb '14	Mar '14	Apr '14	May '14	Jun '14	Jul '14	Aug '14	Sep '14	Oct '14	Nov '14	Dec '14	Jan '15	Feb '15	Mar '15	Apr '15	May '15	Jun '15	Jul '15	Aug '15	Sep '15	Oct '15	Nov '15	Dec '15																							
468	Halswell Library	Halswell Library	381 Halswell Rd	Open	Level 2 Green	2	Dec '11	Jan '12	Feb '12	Mar '12	Apr '12	May '12	Jun '12	Jul '12	Aug '12	Sep '12	Oct '12	Nov '12	Dec '12	Jan '13	Feb '13	Mar '13	Apr '13	May '13	Jun '13	Jul '13	Aug '13	Sep '13	Oct '13	Nov '13	Dec '13	Jan '14	Feb '14	Mar '14	Apr '14	May '14	Jun '14	Jul '14	Aug '14	Sep '14	Oct '14	Nov '14	Dec '14	Jan '15	Feb '15	Mar '15	Apr '15	May '15	Jun '15	Jul '15	Aug '15	Sep '15	Oct '15	Nov '15	Dec '15																							
579	Christchurch Hospital Car Park	Christchurch Hospital Car Park	Antigua Street 235	Closed	Quantitative Engineer	1	Dec '11	Jan '12	Feb '12	Mar '12	Apr '12	May '12	Jun '12	Jul '12	Aug '12	Sep '12	Oct '12	Nov '12	Dec '12	Jan '13	Feb '13	Mar '13	Apr '13	May '13	Jun '13	Jul '13	Aug '13	Sep '13	Oct '13	Nov '13	Dec '13	Jan '14	Feb '14	Mar '14	Apr '14	May '14	Jun '14	Jul '14	Aug '14	Sep '14	Oct '14	Nov '14	Dec '14	Jan '15	Feb '15	Mar '15	Apr '15	May '15	Jun '15	Jul '15	Aug '15	Sep '15	Oct '15	Nov '15	Dec '15																							
183	Singlemens Quarters - Halswell Quarry Park	Halswell Quarry Park	Kennedys Bush Rd	Closed	Level 2 Yellow	3	Dec '11	Jan '12	Feb '12	Mar '12	Apr '12	May '12	Jun '12	Jul '12	Aug '12	Sep '12	Oct '12	Nov '12	Dec '12	Jan '13	Feb '13	Mar '13	Apr '13	May '13	Jun '13	Jul '13	Aug '13	Sep '13	Oct '13	Nov '13	Dec '13	Jan '14	Feb '14	Mar '14	Apr '14	May '14	Jun '14	Jul '14	Aug '14	Sep '14	Oct '14	Nov '14	Dec '14	Jan '15	Feb '15	Mar '15	Apr '15	May '15	Jun '15	Jul '15	Aug '15	Sep '15	Oct '15	Nov '15	Dec '15																							
124	Botanic Gardens - Garrick / Gilpin House	Botanic Gardens	Rolleston Ave	Closed	Qualitative Engineer	1	Dec '11	Jan '12	Feb '12	Mar '12	Apr '12	May '12	Jun '12	Jul '12	Aug '12	Sep '12	Oct '12	Nov '12	Dec '12	Jan '13	Feb '13	Mar '13	Apr '13	May '13	Jun '13	Jul '13	Aug '13	Sep '13	Oct '13	Nov '13	Dec '13	Jan '14	Feb '14	Mar '14	Apr '14	May '14	Jun '14	Jul '14	Aug '14	Sep '14	Oct '14	Nov '14	Dec '14	Jan '15	Feb '15	Mar '15	Apr '15	May '15	Jun '15	Jul '15	Aug '15	Sep '15	Oct '15	Nov '15	Dec '15																							
666	Botanic Gardens - Townsend House	Botanic Gardens	Rolleston Ave	Closed	Qualitative Engineer	1	Dec '11	Jan '12	Feb '12	Mar '12	Apr '12	May '12	Jun '12	Jul '12																																																																

