17. PARKS AND WATERWAYS CAPITAL PROGRAMME 2002/03

Officer responsible
Parks & Waterways Manager

Author
Brent Smith, Capital Projects Team Leader, DDI 941 8645

The purpose of this report is to inform the Board of the end of financial year position in respect to
Parks and Waterways Capital Projects within the Board area during 2002/03.

OVERVIEW

to this report are schedules setting out details in respect to individual parks and waterways
capital projects. Overall a satisfactory result for the year’s programme has been achieved, with 56 of a
total of 92 projects being completed, and many of the remainder now underway.

EXCEPTION REPORTS

Carry forwards to 2003/04 have been made where projects have not been completed or there have

been delays due to consultation.

Staff
Recommendation:

Chairperson’s
Recommendation:

That the information be received.

That the information be received.
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Please Note
To be reported to the Council's monthly meeting - decision yet to be made


