11. PARKS & WATERWAYS CAPITAL PROGRAMME 2002/03

Officer responsible
Parks & Waterways Manager

Author
Brent Smith, DDI 941-8645

The purpose of this report is to inform the Community Board on the end of financial year position in
respect to Parks & Waterways Capital Projects within the Board area during the 2002/03.

Overview

In the to this report are schedules setting out details in respect to individual parks and
waterways capital projects. Overall a satisfactory result for the year’'s programme has been achieved,
with 26 of a total of 33 projects being completed.

Exception Reports

Carry forwards to 2003/04 have been made, where projects have not been completed or there have
been delays due to consultation. These are highlighted on the to this report.

Recommendation:

Chairman’s
Recommendation:

That the information be received.

That the information be received.
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Please Note
To be reported to the Council's monthly meeting - decision yet to be made


