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7. PARKS AND WATERWAYS CAPITAL PROGRAMME 2002/03  
 

Officer responsible Author 
Parks & Waterways Manager Brent Smith, DDI 941-8645 

 
 The purpose of this report is to inform the Board of the end of financial year position in respect to 

Parks and Waterways Capital Projects within the Board’s area during the 2002/03. 
 
 OVERVIEW 
 
 Included in this report are schedules setting out details in respect to individual Parks and Waterways 

Capital Projects.  Overall, a satisfactory result for the year’s programme has been achieved with 59 of 
a total of 85 projects being completed and many of the remainder now underway. 

 
 EXCEPTION REPORTS 
 
 Carry forwards to 2003/04 have been made where projects have not been completed or where there 

have been delays due to consultation. 
 
 Staff 
 Recommendation: That the information be received. 
 
 Chairperson’s 
 Recommendation:  That the staff recommendation be adopted. 

Please Note
To be reported to the Council's monthly meeting - decision yet to be made


