17. GREENSPACE CAPITAL PROGRAMME 2003/04 — END OF YEAR REPORT

Officer responsible
Greenspace Manager, Anne Greenup

Author
Brent Smith, DDI 941-8645

The purpose of this report is to inform the Board on the end of financial year position regarding
Greenspace capital projects within the Board area during the 2003/04 financial year.

OVERVIEW

In the to this report is a schedule setting out details of the individual Greenspace capital
projects. Overall a satisfactory result for the year’s programme has been achieved, with 39 of a total
of 43 projects being completed, or substantially progressed.

EXCEPTION REPORTS

Carryforwards to 2004/05 have been made, where projects have not been completed or there have
been delays due to consents or consultation. These are noted in the attachment, along with

comments regarding project deferrals.

Staff

Recommendation: That the information be received
Chairman’s

Recommendation: That the above recommendation be adopted.
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Please Note
To be reported to the Council's monthly meeting - decision yet to be made


