
8. PARKS CAPITAL WORKS PROGRAMME 1999/00

Officer responsible Author
Parks  Manager Mark Rykers

Corporate Plan Output:  Capital Outputs Page 9.4.46 to 9.4.75.

The purpose of this report is to inform the Community Board on progress on
parks capital projects within the Board area as at 31 December 1999.

Overview
Included in this report is a schedule setting out progress details in respect to
individual parks capital projects.  The concentration of effort for the first six
months of the financial year has been on the design and consultation phase for
projects.  The second six months will see the majority of projects implemented
with scheduled completion times met.

Recommendation: That the information be received.


