
16. PARKS CAPITAL WORKS PROGRAMME 1999/00

Officer responsible Author
Parks Manager Mark Rykers

Corporate Plan Output:  Capital Outputs Page 9.4.46 to 9.4.75

The purpose of this report is to inform the Community Board on progress on parks
capital projects within the Board area as at 15 April 2000.

OVERVIEW

Included in this report is a schedule setting out progress details in respect to individual
parks capital projects. Overall satisfactory progress has been made with the year’s
programme and it is anticipated all projects will be completed by 30 June 2000.

Recommendation: That the information be received.

Chairman’s
Recommendation: That the foregoing recommendation be adopted.

Please Note
To be reported to the Council's monthly meeting - decision yet to be made


