
5. PARKS CAPITAL WORKS PROGRAMME 2000/01

Officer responsible Author
Parks  Manager Mark Rykers, DDI 371-1640

Corporate Plan Output:  Capital Outputs Page 9.4.46 to 9.4.75

The purpose of this report is to inform the Board of progress on parks capital projects within the Board area as at
31 October 2000.

Overview

A schedule setting out details in respect of individual parks capital works projects is attached.  Where possible,
the schedule includes information on specific projects within the Board’s area that are funded from city-wide
allocations.  The concentration of effort for the initial period of the financial year has been on the design and
consultation phase for projects.  Tendering and pricing of some projects has now occurred and a number of
projects are now in progress.

Recommendation: That the information be received.

Please Note
To be reported to the Council's monthly meeting - decision yet to be made


