
18. PARKS & WATERWAYS CAPITAL WORKS PROGRAMME 2001/02 
 

Officer responsible Author 
Parks & Waterways  Manager Brent Smith, DDI 371-1645 

Corporate Plan Output:  9.4.46 to 9.4.75 

 
 The purpose of this report is to inform the Board of progress on the Parks & Waterways Capital 

Projects within the Spreydon-Heathcote area as at 1 November 2001. 
 
 Overview 
 
 Attached is a schedule setting out details in respect to individual Parks & Waterways Capital Projects.  

It should be noted that, where possible, the schedule includes information on specific projects within 
the Board area that are funded from city wide allocations.  The concentration of effort for the initial 
period of the financial year has been on the design and consultation phase for projects.  Tendering and 
pricing of some projects has now occurred and a number are now in progress or completed. 

 
 Recommendation: That the information be received. 

Please Note
To be reported to the Council's monthly meeting - decision yet to be made


