
15. PARKS AND WATERWAYS CAPITAL PROGRAMME 2001/2002

Officer responsible Author
Parks Manager Brent Smith, Capital Projects Team Leader, DDI 371-1645

Corporate Plan Output: Capital Outputs

The purpose of this report is to inform the Community Board on progress on Parks and Waterways
Capital Projects within the Board area as at 20 March 2002.

Overview

Attached to this report is a schedule setting out details in respect to individual parks and waterways
capital projects. Where possible the schedules also contain information on specific projects within the
Board are that are funded from city wide allocations. Overall progress has been satisfactory with most
projects nearing completion. However, there are a few projects where delays have occurred, generally
due to planning/consultation issues. If these are unresolved a request will be made to carry forward
the current year’s funds to 2002/03.

Recommendation: That the information be received.

Chairman’s
Recommendation: That the recommendation be adopted.

Please Note
To be reported to the Council's monthly meeting - decision yet to be made


