
 

Property and Major Projects Committee Agenda 2 April 2004 

7. REDCLIFFS/SUMNER COMMUNITY CRÈCHE RELOCATION 
 

Officer responsible Author 
Property Manager Kevin Mara, DDI 941-6401 

 
 The purpose of this report is to update the Property and Major Projects Committee on the status of the 

project, and to obtain approval to proceed with the project. 
 
 BACKGROUND 
 
 The Hagley/Ferrymead Community Board at its 29 October 2003 meeting considered the matter of a 

site for the crèche.  It received the information presented by staff and resolved to support in principle 
staff recommendations to the Property and Major Projects Committee subject to confirmation that 
Scouting Canterbury has been consulted about: 

 
 1. Relinquishing its licence to occupy; and 
 
 2. How Scouting Canterbury sees the relinquishment being implemented. 
 
 The matter was then referred to the Property and Major Projects Committee’s meeting on 31 October 

2003 where the following was recommended: 
 
 That subject to written confirmation from Scouting Canterbury that it is willing to relinquish its licence, 

and whether it has any plans for the building: 
 
 1. The Council approve in principle the use of the Scout Hall site on Barnett Park for the purpose 

of locating the Sumner/Redcliffs Community Crèche. 
 
 2. Officers be requested to develop the design for a crèche on the Scout Hall site and involve the 

community through the design process. 
 
 Following the recommendation going to a full Council meeting on 20 November 2003 the following 

clause was also added to the recommendation. 
 

1. That the site be investigated for any contamination. 
 
 The project team has been working on developing conceptual plans to have ongoing discussions with 

the affected parties. 
 
 The information contained in the following report was presented to the Hagley/Ferrymead Community 

Board at its 3 March 2004 meeting and the following recommendation was made: 
 
 That the board receive the information and decide to convey its support for the recommendations set 

out in the report to the Property and Major Projects Committee, and to the Council. 
 
 PROGRAMME 
 
 The following is a proposed programme for the next stages of the project.  It is suggested that a firm 

programme be completed at the stage of receiving tenders. 
 

1. Soil contamination testing March 2004 
2. Application for reclassification April 2004 – July 2004 
3. Resource consent application July 2004 – October 2004 

 
4. Building consent application October 2004 
5. Complete negotiations for building construction March 2004 
6. Council approval to proceed with construction October 2004 

 
 Contamination Testing 
 
 Currently testing of the soil is being carried out to ensure there has been no contamination of the area 

in which the crèche is to be sited. 
 

Please Note
To be reported to the Council's monthly meeting - decision yet to be made
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 Change of Classification Process 
 
 Barnett Park is classified Recreation Reserve.  A change of classification to Local Purpose 

(Community Buildings) Reserve is required because the Scout Den site isn’t large enough to 
accommodate the entire outdoor play area of the crèche which will overflow onto Barnett Park.  A 
legal opinion has been obtained that the siting of part of the playground on the Recreation Reserve 
will still require the classification of that part of the reserve to be changed, because the playground is 
for a crèche, and as such is not available for general public use. 

 
 The Reserves Act 1977 requires the Council to publicly notify its intention to change the classification 

for a period of one calendar month so as to give interested parties time to formally object. 
 
 The change of classification process requires that the submissions received be considered by the 

Council, and subsequently the original decision confirmed or otherwise prior to forwarding the 
confirmed decision to the Minister of Conservation for approval. 

 
 Rescinding of Previous Decisions 
 
 The Council at its March meeting 2003 made the following resolutions in respect to the then proposed 

site which was situated in the northwest corner of Barnett Park adjacent to the Main Road/Cave 
Terrace Corner: 

 
 (A) The Council resolved pursuant to section 24 of the Reserves Act 1977 to change the 

classification of land described in the schedule below, from Recreation Reserve to Local 
Purpose (Community Buildings) Reserve subject to:  

 
 1. Public notification as required by the Reserves Act 1977 being undertaken including a 

letterbox drop to those parties that are deemed to be directly affected by the proposal. 
 
 2. The Agreement of the Minister of Conservation. 
 
 3. That the lease agreement with the Redcliffs/Sumner Community Crèche Inc include a 

requirement that the building remain a community crèche. 
 

Schedule 
  1,555 square metres shown as section 1 on drawing number 25697/1 of Reserve 4979 SO Plan 

9556 
 
 (B) That the Council approve the demolition of the toilets situated at the front of Barnett Park to 

allow the proposed crèche to be built on the site, subject to the following conditions: 
 
 1. Public consultation being undertaken with affected parties about the proposed demolition 

of the toilet block as part of the joint public advertising of the proposed change of 
classification, and notified resource consent process.  

 
 2. That provision of $28,000 be made in the Parks and Waterways Unit’s budget for 

2002/03 to accommodate write off costs before the toilet block is demolished.  
 
 Now that a new site for the crèche has been chosen, the need for part of these resolutions is now not 

needed.  The public advertising as required by both resolutions has been completed.  Part 3 and 4 in 
resolution (A) are still relevant.  No carry forward occurred of the $28,000 from the 2002/03 budget to 
accommodate the write off costs for the public toilet, to the 2003/04 financial year, and therefore there 
is no need to rescind the Council’s earlier decision to provide for the $28,000 write of cost. 

 
 The Council needs therefore to pass the following resolutions. 
 
 (A) That the Council resolve to rescind its earlier resolution pursuant to section 24 of the Reserves 

Act 1977 to change the classification of land described in the schedule below, from Recreation 
Reserve to Local Purpose (Community Buildings) Reserve subject to:  
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Schedule 
  1,555 square metres shown as section 1 on drawing number 25697/1 of Reserve 4979 SO Plan 

9556 
 
 (B) That the Council resolve to rescind its earlier resolution to approve the demolition of the toilets 

situated at the front of Barnett Park to allow the proposed crèche to be built on the site. 
 
 Scouting New Zealand 
 
 Earlier this year after a period during which the Scout Troup was not active, Scouting New Zealand 

gave notice that it wished to relinquish its licence over the site.  This will take effect from 31 March 
2004.  The Council under the authority delegated to the Facility Assets Manager having accepted their 
request to relinquish their licence of the Barnett Park Site.   

 
 FINANCIAL 
 
 The Property and Major Projects Committee approved at its 6 June 2003 Committee meeting for 

Council officers to negotiate with a preferred contractor for a fixed price contract. 
 
 The proposed crèche would be a Council funded building, the Council having allocated $300,000 

towards the project over the 2001/02 and 2002/03 financial years.  The Community Trust have 
approved a $50,000 grant towards the relocation of the crèche.  The crèche has raised another 
$69,000. This budget is still applicable. 

 
 A request to the Ministry of Education’s Health and Safety Fund submitted in August 2003 has been 

declined. 
 
 Budget 
 
 Current project estimate costs are summarised as follows: 
 

 Building company estimate  $320,000 
 Professional fees (incl building and resource consent and  $54,000 
 change of classification)  
 Car parking $10,000 
 Landscaping/fencing $29,000 
 Toilet demolition $5,000 
 
 Total $418,000 
 
 Expenditure to date (design/staff costs/consent fees) $11,400 
 
Current Available funding: 
 
 Council funding (2002/03 financial year) $300,000 
 Community Trust funding $50,000 
 Creche funding $69,000 
 
 Total $419,000 

 
 An independent, reputable building company experienced in building similar types of buildings has 

provided an estimate for construction of the building.  The building company cost estimate to construct 
the building, based on the current design is as follows: 

 
 Proposed Project Budget Estimate $418,000 
 
 NB:  The use of the crèche funding is on the basis that the creche defer the purchase of: 
 

• New playground equipment 
• New appliances 
• New toys 
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 SUMMARY 
 
 This project has been a long time in the making.  Numerous sites have been considered for locating 

the crèche.  The Council has resolved that the crèche is to be located on Council owned land.  
 
 We are now in a situation where staff have worked well with the community in coming up with an 

option to pursue.  This option is a compromise for both the community and the Council and staff  
anticipate there will still be objections to this option.  The current process being followed is robust and 
has at all stages allowed for interaction between the Council and the community.  Staff are continuing 
to work with the community and affected parties to see how the issues raised by any objectors can be 
mitigated, with the aim being to have dealt with as many issues as possible before hearings in either 
the reclassification or resource consent process. 

 
 NEXT STEP 
 
 There is a need to formally rescind previous Council resolutions regarding the crèche.  It is proposed 

that this happen at the April round of Committee and Council meetings. 
 
 Staff  
 Recommendation: That the Property and Major Projects Committee: 
 
  1. Recommend staff proceed with the reclassification and resource 

consent processes associated with the Scout Den site. 
 
  2. Recommend that staff begin negotiations with the contractor and 

negotiate a contract for the crèche building, subject to completion of 
the reclassification and resource consent processes.  

 
  That the Council resolve: 
 
  A. To rescind its earlier resolution pursuant to section 24 of the Reserves 

Act 1977 to change the classification of land described in the 
schedule below, from Recreation Reserve to Local Purpose 
(Community Buildings) Reserve subject to the Agreement of the 
Minister of Conservation. 

 
   Schedule 
   1,555 square metres shown as section 1 on drawing number 25697/1 

of Reserve 4979 SO Plan 9556 
 
  B. To rescind its earlier resolution to approve the demolition of the toilets 

situated at the front of Barnett Park to allow the proposed crèche to 
be built on the site, subject to the following conditions: 

 
  1. Public consultation being undertaken with affected parties 

about the proposed demolition of the toilet block as part of the 
joint public advertising of the proposed change of classification, 
and notified resource consent process. 

 
  2. That provision of $28,000 be made in the Parks and Waterways 

Unit’s budget for 2002/03 to accommodate write-off costs 
before the toilet block is demolished. 

 
 Chairman’s 
 Recommendation:  That the above recommendation be adopted. 


