


3. QUEEN ELIZABETH II POOLS REDEVELOPMENT – PROGRESS REPORT



The Committee **received** a report from Mark Noonan (Project Co-ordinator) on progress with the QEII Pools Redevelopment Project as at 31 July 2001. He reported no outstanding issues or approvals, and that the entry, lift/stairs and new changing facilities would be completed by 7 August 2001 as programmed. The remainder of the project (new leisure pool area, teach pool and undeveloped mezzanine) would be completed by 19 April 2002.