

5. QUEEN ELIZABETH II POOLS REDEVELOPMENT PROGRESS REPORT

The Committee **received** a report from Mark Noonan (Project Co-ordinator) on progress with the QEII Pools redevelopment. He reported that there were no outstanding issues or approvals being sought at this meeting, and that the mezzanine fitout will be completed by the end of February 2002 to allow set-up for the FINA Masters Games in March 2002. He also reported that the new leisure pool area and teach pool will be completed by 16 April 2002.